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Personnel On-Site: 

EPA OSC – Peter Lisichenko, Patrick Ahern 

START V – Thomas O’Donnell and David Benoit 

ERRS Contractor: Environmental Restoration (ER) with US Ecology 

 

Weather: Cloudy, 0% chance of rain, Lo: 51°F, High: 73°F, Winds: 8 mph WNW, 89% humidity. 

  

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using 

proper personal protective equipment (PPE), ticks, and radiation hazards. 

Activities Completed: 

1. The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services 

(ERRS) contractor, ER, finished backfilling the Area 6 driveway, the Area 7 driveway, and the 

Area 7 garage. 

2. ERRS continued loading super sacks of excavated soil and broken concrete on to disposal trucks. 

3. EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston 

Solutions, Inc., continued to screen super sacks being loaded on to trucks during disposal. 

4. START V conducted sample management of confirmation soil samples and shipped to laboratory 

for Alpha/Gamma spectroscopy analysis. 

5. At the end of the workday, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for June 16, 2021: 

 

1. START V will continue to screen super sacks to inform disposal activities. 

2. ERRS will continue soil disposal loadout. 

3. START V will continue collecting wipe samples as needed. 

4. Remediation (concrete pouring, reconstruction, reseeding lawns, etc.) of properties will occur.
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Soil Excavation & Backfill Data: 

 

 

 

Soil Mass Excavated Today (In Pounds) 0 

Cumulative Soil Mass Excavated (In Pounds) 619,488 

Super Sacks Staged Today (# of Super Sacks) 0 

Cumulative Super Sacks Staged (# of Super Sacks) 164 

Concrete Excavated Today (In Pounds) 0 

Cumulative Concrete Excavated (In Pounds) 36,669 

Concrete Pallets Staged Today (# of Pallets) 0 

Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 20 

Total Number of Disposal Trucks Today 3 

Total Number of Disposal Trucks to Date 8 

Soil Volume Transferred to Disposal Trucks (In Pounds) 141,916 

Cumulative Disposal Volume Removed to Date (In 

Pounds) 
372,241 

Super Sacks Transferred to Disposal Trucks (# of 

Sacks/Concrete Pallets or Stacks) 
36 

Cumulative Sacks Transferred to Disposal Trucks to Date 

(# of Sacks/Concrete Pallets or Stacks) 
97 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 8 

Backfill Received Today (In Tons) # 

Cumulative Backfill Volume to Date (In Tons) # 
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Site Photographs: 

 
View of fully backfilled Areas 6 and 7. 

 

 
View of START V conducting sample management in preparation for shipping. 
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View of ERRS loading super sacks onto disposal truck. 

 

 
View of Millennium Construction laying down concrete frames to prepare for pouring. 
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Daily Weather Summary: 

 
TEMPERATURE 

(oF) 

PRECIPITATION 

(inches) 

WIND SPEED 

(mph) 

WIND DIRECTION RELATIVE 

HUMIDITY 

(Daily Average %) 

High         Low 

73             51 
0.0 

High    Average 

   8             64 

High     Highest Gust 

WNW         WNW 
89 

Source: https://www.wunderground.com/ 
 
Removal Activity Summary: 

 
The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area 

6 & 7 Site (the Site). The disposal phase continued. ERRS completed backfilling the Area 6 driveway, the 

Area 7 driveway, and the Area 7 garage. Millennium Construction came to place wooden frames into 

which concrete will be poured and laid. ERRS continued loading super sacks on to disposal trucks. 

START V assisted during disposal by scanning super sacks and trucks’ radiation levels after being loaded 

with soil. The industrial scale and other rental equipment were returned and taken off-site. 

 

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation 

levels to inform excavation activities. START V screened super sacks and concrete palettes to inform 

disposal activities. START V conducted sample management of previously collected confirmation soil 

samples. START V shipped samples to NAREL. 

 
Note:  SSAL utilized on site are currently 0.100 mg/m3, 15-minute average over background level, with a maximum of 0.150 

mg/m3, 15- minute average.  As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities 

must be suspended, and results will be reported to the EPA On-Scene Coordinator. 
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Prevailing Wind Direction: 

 

 
This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity. 

 
 


